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Hurricane Harvey 2017 

9/22/2017 – 0700 CDT MOCK-UP 
 

 

EXECUTIVE SUMMARY  
 

 Dana Tulis, U.S. Coast Guard (USCG) Director of Incident Management and Preparedness 
Policy visited Houston and Corpus Christi Branches yesterday. House of Representative 
Speaker, Paul Ryan, is expected to visit the Houston Branch either September 20 or 21, 
2017. 

 Corpus Christi and Port Arthur/Beaumont Branches have transitioned all future assessment 
and recovery operations to the TCEQ Regional Offices and are sampling and dismantling 
the staging pads. EPA and the Texas Commission on Environmental Quality (TCEQ) are 
preparing transition memos for each Branch.  

 The Houston Branch of Unified Command continues to recover, stage, characterize, and 
consolidate orphan containers for proper disposal. The Port Arthur/Beaumont Branch is 
transferring recovered containers and waste from the staging pad for disposal this week, 
and is projected to complete all activities by the end of the week. The Houston Branch is 
projected to complete all activities within 25 days.    

 Two TAGA air monitoring teams monitored neighborhoods and areas near 13 facilities in 
Corpus Christi and Beaumont yesterday. No readings above the TCEQ Air Monitoring 
Comparison Values short-term screening levels were detected.  The two TAGA buses are 
scheduled to finish monitoring September 20, 2017 and demobilize by September 22, 2017. 

 
ORPHAN CONTAINER & WASTE DISPOSAL OPERATIONS 

 

Waste Received at All Staging Pads to Date 
 CONTAINERS 

Cylinders TOTAL Drums 

[55 gals] 

Small Containers 

[<55 gals] 

Large 

Containers 

[>55 gals] 

TOTAL TO 

DATE 
416 392 33 112 953 

Note: A review of inventory records indicated errors in reporting the number of containers collected on September 11-14 and 17, 2017.  The 
Totals to Date have been adjusted accordingly. 
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Waste Streams as of 9/19/2017 

Waste Stream 

Quantity 

characterized & 

consolidated 

Quantity 

Disposed 

% or 

remaining 

Waste Water, WTP ?ga 275 ga  

Scrap Metal  ?lbs 2453 lbs  

cylinders 112 18 84 

Flammable liquid 55 ga 0 100 

Corrosive liquid 55 ga 0 100 

Oxidizer liquid 55 ga 0 100 

Fuel/water mix 1065 ga 0 100 

Fuel 300 ga 0 100 

 

DEBRIS OBSERVATIONS 

Joint EPA and TCEQ field observation teams continue to observe debris staging and landfill 
operations within Liberty, Chambers, Harris, and Galveston counties in Texas to ensure best 
practices and program requirements are being met. EPA observers visited 13 sites, with TCEQ, on 
September 21, 2017. FEMA reported that 161 debris sites have been approved. Currently, FEMA 
estimates debris to total 17.5 million cubic yards. A federal Debris Management Taskforce has 
been established at the Joint Field Office (JFO) in Austin and EPA is a member of the Taskforce. 

 

COMMUNITY LIAISONS 

Community Liaison teams continue to provide information regarding returning to flooded areas 
and handling of house-hold waste in the counties of Aransas, San Patricio, Nueces, Wharton, 
Harris, Jasper, Newton, Montgomery, Fort Bend, Liberty, Brazoria, Galveston, Beaumont, Port 
Arthur, Jefferson, Orange, Chambers, Matagorda, and Baytown  

FUNDING 

 

 

September 18, 2017, UPDATED 1300 hours     

Funding 

Sources 

Funding 

Ceiling 

Funding 

Ceiling Less 

Indirect 

Obligated to 

Date 

Estimated 

Spent to Date 

Unobligated 

Dollars 

Remaining 

Estimated 

Unspent 

Dollars 

Remaining 

Daily Burn 

Rate 

Days 

Remaining 

Non Mission 
Assignment N/A     $64,200.00 $0.00 $0.00     

MA 4332DR-
TX-EPA-01 $275,000.00 $242,741.00 $58,258.00 $58,258.00 $184,483.00 $184,483.00 $4,064.00 45.39 

MA 4332DR-
TX-EPA-03 $10,092,000.00 $8,908,113.00 $8,516,248.41 $7,197,713.32 $391,864.59 $1,710,399.68 $279,735.13 see below 

Totals: $10,367,000.00 $9,150,854.00 $8,574,506.41 $7,320,171.32 $576,347.59 $1,830,682.68     

 Days remaining based on authorized direct ceiling minus total payroll, travel, and contracts EXPENDED       6.11 

 Days Remaining based on authorized ceiling minus total payroll, travel, and contract OBLIGATIONS      2.06 

NOTE: This report includes estimated cumulative costs of the HQ EOC charging under MA#03 (09/16/17) 
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